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1.  Meetings: 

 

i. Participated in weekly conference call. 

ii. Participated in Phase III conference call. 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

 

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS).    

ii. Continuing to review Technical Manuals and Supplemental Information. 

iii. Initial Outfitting: 

 Continuing to develop IOL lists for various ship’s departments.    

 ONR IOL monies for FY2013 have been moved and added to FY2014.  Total remains the same 

at $512k per vessel.  Current list now totals approximately $45k for Galley, Deck Electrician and 

Special Tools.   

  

4.  Other Work Items: 

 

 Sally Ride Paint Schedule – A review of the paint schedule revealed several errors with topside 

color selection.  The Scripps Blue was correct for the hull and bulwarks, but the house, hand rails 

and mast colors were in error.  DCI was provide with the correct colors.  The deck area where 

non-skid is to be applied was referenced as Dark Grey vice Surf Grey.  There may be an issue; it 

is not yet clear if the Inerbond 501 can be supplied in Surf Grey.   

 Sally Ride Generator Sets –  

 Clearance issue with stanchion remains an outstanding issue on Neil Armstrong and 

Sally Ride.   

 No word yet on vibration and noise FAT for Sally Ride generator sets. 

 Sally Rid Mod 2 – Foc’s’le Deck landed above Mess Deck area.   

  



Report Documentation Page Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington
VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it
does not display a currently valid OMB control number. 

1. REPORT DATE 
10 MAY 2013 2. REPORT TYPE 

3. DATES COVERED 
  01-04-2013 to 30-04-2013  

4. TITLE AND SUBTITLE 
AGOR 28 

5a. CONTRACT NUMBER 

5b. GRANT NUMBER 

5c. PROGRAM ELEMENT NUMBER 

6. AUTHOR(S) 5d. PROJECT NUMBER 

5e. TASK NUMBER 

5f. WORK UNIT NUMBER 

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 
Scripps Institution of Oceanography,297 Rosecrans St.,San 
Diego,CA,98106 

8. PERFORMING ORGANIZATION
REPORT NUMBER 

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR’S ACRONYM(S) 

11. SPONSOR/MONITOR’S REPORT 
NUMBER(S) 

12. DISTRIBUTION/AVAILABILITY STATEMENT 
Approved for public release; distribution unlimited 

13. SUPPLEMENTARY NOTES 

14. ABSTRACT 
 

15. SUBJECT TERMS 

16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF 
ABSTRACT 
Same as

Report (SAR) 

18. NUMBER
OF PAGES 

5 

19a. NAME OF
RESPONSIBLE PERSON 

a. REPORT 
unclassified 

b. ABSTRACT 
unclassified 

c. THIS PAGE 
unclassified 

Standard Form 298 (Rev. 8-98) 
Prescribed by ANSI Std Z39-18 



  
 

2 
  

 Sally Ride Equipment Deliveries –  

 1500-kVa transformers  

 Motor Control Centers 

 

 EPLA and Electric One-line – New revisions released and under review.  

 Pilot House & MCS Console Face Arrangement – DCI has fabricated Pilot House console and 

furniture mock-ups. These include the Center Console, the Port and Stbd Wing Consoles, the 

GMDS Console, Fiddle Board and the Signal Flag Locker.  DCI will be providing revised Face 

Arrangement based on reviewer comments.  The revision should be available for review this 

week. Mock-up viewing scheduled for all day Thursday, May 23.  

 Helm Chair – Government informed DCI that the helm chair was no longer required as consoles 

are arranged for a Standing Helm. The helm chair is not to be confused with the Port and 

Starboard Captain’s Chairs.   

 AMOS Maintenance System – Connected to SIO shipboard maintenance system via VPN.  

Collecting and inputting data as it becomes available.  

 Neil Armstrong T&S Units – Eight prefabbed Toilet and Shower units were landed and located 

onto the Foc’s’le Deck.   

 
 

5.  The following DRL’s were reviewed and commented on: 

 

  

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 

No 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE (GPA ABS 

CORRESPONDENCE (MANIFOLD INFORMATION))(R/ASR) 

100/1 

AGOR27 A035-

21 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) REPORTS 

(FAT - Stern Thruster Motor - AGOR 27)(R/ASR) 

23/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( Tees 

White Gill - 1536-1-TI-1 G685T FAT_73577426)(R/ASR) 

101/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( Tees 

White Gill - Signed FAT Sheet_73578681)(R/ASR) 

102/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( Tees 

White Gill - ABS 1536 Comments-2_73578682)(R/ASR) 

103/0 
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AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( ABS GPA 

CORRESPONDENCE (LIFTING APPLIANCES))(R/ASR) 

104/0 

AGOR27 A035-

21 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) REPORTS 

(SSV FAT Reports - Motor Control Center)(R/ASR) 

25/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE (ABS GPA 

CORRESPONDENCE (Portable Crane Loads))(R/ASR) 

106/0 

AGOR27 A042 STD Report - REQUEST FOR DEVIATION/WAIVER (RFD/RFW) 

( RFD 016 Bow Thruster and Main Propulsion Motors Self-

Extinguishing Insulation)(R/ASR) 

29/0 

AGOR27 A006-

01 

STD Report - MASTER SCHEDULE ( AGOR 27 MASTER 3 13 

13)(DARC REV) 

15/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) (  PO #72612 

WATERMAN SUPPLY)(R/ASR) 

521/0 

AGOR27 A035-

03 

DWG Report - SSV AND VENDOR EQUIPMENT DRAWINGS AND 

STATUS ( DTR-121 DI-035-03-J SMALL TRANSFORMER 

DRAWINGS (Rev A))(R/ASR) 

29/0 

AGOR27 A063 STD Report - PRODUCTION INFORMATION ( F62303 REV-PRELIM 

ACCOM LADDER A&D)(R/ASR) 

191/0 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) (  PO #73371 SEACOAST 

ELECTRIC)(R/ASR) 

366/0 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) (  PO #73387 

WATERMAN SUPPLY)(R/ASR) 

368/0 

AGOR27 A035-

09 

STD Report - FAILURE MODE EFFECT ANALYSIS (FMEA) AND 

DESIGN VERIFCATION TEST PROCEDURE (DVTP) (DI-035-09 

FMEA & DVTP - Multidrives)(R/ASR) 

4/0 

AGOR27 A006-

08 

STD Report - PURCHASE ORDER (PO) INDEX ( PO INDEX 4-26-

13) 

37/0 

AGOR28 A006-

08 

STD Report - PURCHASE ORDER (PO) INDEX ( PO INDEX 4-26-

13) 

28/0 

AGOR27 A027-

08 

DWG Report - HVAC DIAGRAMS (P&I DIAGRAM)(R/ASR) 6/0 

AGOR27 A021 STD Report - TECHNOLOGY ENHANCEMENT PLAN ( IAS 400 

Technology Enhancement)(R/ASR) 

2/0 

AGOR27 A027-

34 

DWG Report - PAINT SCHEDULE ( Paint Schedule Rev 4)(R/ASR) 5/0 

AGOR28 A027-

34 

DWG Report - PAINT SCHEDULE ( Paint Schedule)(R/ASR) 1/0 

AGOR27 A035-

19 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 

NOTIFICATION ( Kongsberg FAT Notification (Rev B))(R/ASR) 

31/0 

AGOR27 A022 STD Report - TECHNOLOGY ENHANCEMENT STATUS REPORTS 

( Technology Enhancement Certification)(R/ASR) 

7/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #147 DI-055 (TM) for 673 DBC Liferaft 

Cradle & Hydrostatic Release)(DARC REV) 

298/0 

AGOR27 A027-

23 

DWG Report - PROPELLER DRAWING (PROPELLER DRAWING) 2/0 

AGOR27 A035-

15 

DWG Report - MCS BLOCK WIRING/ SYSTEM ARCHITECTURE 

DIAGRAM ( MCS Block Wiring Diagram (Rev A)) 

1/1 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, 

STATISTICS, AND LOCATIONS ( PL 72526-01 NR VIBRA-CHECK 

Pads)(R/ASR) 

472/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, 

STATISTICS, AND LOCATIONS ( DI-051 72031-02 NR Labconco 

474/0 
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Model 4865000 Guardian Jr. Airflow Moni)(R/ASR) 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, 

STATISTICS, AND LOCATIONS ( PL 72001-05 NR Woodward 

MSLC)(R/ASR) 

476/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, 

STATISTICS, AND LOCATIONS ( PL 72566-01 NR Woodward 

DSLC-2)(R/ASR) 

478/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #163 DI-055 (TM) for 073 vibra-check 

Noise-Vibration Isolation Materials)(R/ASR) 

323/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #164 DI-055 (TM) 665c Labconco Model 

4865000 Guardian Jr. Airflow Monitor)(R/ASR) 

325/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #165 DI-055 (TM) for 202d Woodward 

DSLC-2 Digital Synchronizer and Load Control)(R/ASR) 

327/0 

AGOR28 A024 STD Report - REGULATORY BODY CORRESPONDENCE (USCG 

Nav Lighting Alternate Compliance Request)(R/ASR) 

2/0 

AGOR28 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( USCG 

MSC Processing Notification)(R/ASR) 

3/0 

AGOR28 A035-

21 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) REPORTS 

( Siemens FAT Report - Motor Control Center (MCC) AGOR 

28)(R/ASR) 

15/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #168 DI-055 (TM) for 073 FABREEKA 

Fabcel Pads)(R/ASR) 

331/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) LISTINGS, 

STATISTICS, AND LOCATIONS ( DI-051 (VRS) for PL 72466-01 

Stern Thruster Motor Fire Suppression)(R/ASR) 

468/0 

 


